
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0020

03/10/2014

Contract Location: Time Allowed:

0.987 MILE OF WIDENING AND RECONSTRUCTION ON WHITTLESEY RD (

 

Contractor:

MCMATH-TURNER CONSTRUCTION COMPANY Date Let:

P. O. BOX 38 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31902-0038 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/20/2012

05/04/2012

06/21/2012

07/03/2012

08/03/2012

00/00/0000

00/00/0000

1068 Days

06/05/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 07   

Elapsed Calender Days:

Percent Time: 56.74

606 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,838,752.45

$8,961,844.29

$7,006,852.83

28.78%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

351010-.01000 $9,838,752.45 $8,961,844.29 $7,006,852.83 28.78% $94,348.36

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0020

03/10/2014

Project Number: 351010-.01000 WHITTLESEY RD & US 27/SR 1 - 0.987 MI RECNST

 

STP00-8060-00(002)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,265,519.60 $2,190,040.91 $75,478.69

Non-Participating $566,380.02 $547,510.35 $18,869.67

Total Earnings $2,831,899.62 $2,737,551.26 $94,348.36

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,831,899.62 $2,737,551.26 $94,348.36

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,831,899.62 $2,737,551.26

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $94,348.36

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0020

03/10/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .518

 372175.000 .010

STP00-8060-00(002)

 

.528 $3,721.75 $196,508.40

0025 210-0100     GRADING COMPLETE - LS  1.000 .730

 1000732.000 .020

STP00-8060-00(002)

 

.750 $20,014.64 $750,549.00

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  36,833.000 7,812.460

 15.850 218.830

 

 

8,031.290 $3,468.46 $127,295.95

0035 318-3000     AGGR SURF CRS TN  1,000.000 206.700

 16.500 94.680

 

 

301.380 $1,562.22 $4,972.77

0070 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  320.000 .000

 38.780 92.889

 

 

92.889 $3,602.24 $3,602.24

0105 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  7,416.000 1,058.000

 10.350 495.000

 

 

1,553.000 $5,123.25 $16,073.55

0120 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  73.000 52.425

 155.000 3.704

 

 

56.129 $574.12 $8,700.00

0125 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  500.000 975.000

 35.000 .000

 

 

975.000 $.00 $34,125.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0020

03/10/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0145 634-1200     RIGHT OF WAY MARKERS EA  183.000 9.000

 90.000 3.000

 

 

12.000 $270.00 $1,080.00

Category Amount: $38,336.68 $1,142,906.91

Category Number: 0020 DRAINAGE

0180 207-0203     FOUND BKFILL MATL, TP II CY  271.000 234.197

 45.000 62.222

 

 

296.419 $2,799.99 $13,338.86

0200 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  7,520.000 3,212.500

 22.150 158.500

 

 

3,371.000 $3,510.78 $74,667.65

0210 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,389.000 698.000

 42.000 30.000

 

 

728.000 $1,260.00 $30,576.00

0252 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  119.000 902.000

 20.000 .000

 

 

902.000 $.00 $18,040.00

0253 576-1006     SLOPE DRAIN PIPE, 6 IN LF  35.000 123.000

 12.000 .000

 

 

123.000 $.00 $1,476.00

0265 668-1100     CATCH BASIN, GP 1 EA  100.000 42.750

 1808.000 .750

 

 

43.500 $1,356.00 $78,648.00

0285 668-2100     DROP INLET, GP 1 EA  47.000 9.750

 1590.000 .750

 

 

10.500 $1,192.50 $16,695.00

Category Amount: $10,119.27 $233,441.51



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0020

03/10/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0535 163-0232     TEMPORARY GRASSING AC  4.000 4.259

 1400.000 .020

 

 

4.279 $28.00 $5,990.60

0545 163-0300     CONSTRUCTION EXIT EA  26.000 6.000

 1200.000 2.250

 

 

8.250 $2,700.00 $9,900.00

0560 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  36.000 18.750

/SAND BAGS 200.000 .750

 

 

19.500 $150.00 $3,900.00

0580 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  10,337.000 1,063.000

 1.500 58.000

 

 

1,121.000 $87.00 $1,681.50

0590 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  360.000 117.000

 5.000 70.000

 

 

187.000 $350.00 $935.00

0600 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  23.000 9.000

 100.000 2.000

 

 

11.000 $200.00 $1,100.00

0605 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  26.000 7.000

 125.000 2.000

 

 

9.000 $250.00 $1,125.00

0615 165-0111     MAINTENANCE OF STONE FILTER RING EA  5.000 10.000

 25.000 1.000

 

 

11.000 $25.00 $275.00

0620 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 2.000

 200.000 2.000

 

 

4.000 $400.00 $800.00



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0020

03/10/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0625 167-1500     WATER QUALITY INSPECTIONS MO  34.000 19.000

 900.000 1.000

 

 

20.000 $900.00 $18,000.00

0630 171-0010     TEMPORARY SILT FENCE, TYPE A LF  20,674.000 11,031.950

 2.000 189.750

 

 

11,221.700 $379.50 $22,443.40

Category Amount: $5,469.50 $66,150.50

Category Number: 0050 PERMANENT EROSION CONTROL

0640 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  14.000 236.378

 25.850 .000

 

 

236.378 $.00 $6,110.37

0690 716-2000     EROSION CONTROL MATS, SLOPES SY  12,489.000 2,195.744

 1.500 26.667

 

 

2,222.411 $40.00 $3,333.62

Category Amount: $40.00 $9,443.99

Category Number: 0060 RETAINING WALLS

0725 530-0105     WATERPROOFING SY  46.000 51.001

 1.000 .000

 

 

51.001 $.00 $51.00

0730 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  697.000 794.796

 45.900 .000

14

 

794.796 $.00 $36,481.14

Category Amount: $0.00 $36,532.14

Category Number: 0010 ROADWAY

9060 004-0022     EXTRA WORK - LS  .000 .000

 23200.000 1.000

Additional grading complete and traffic control

                                                            

1.000 $23,200.00 $23,200.00

Category Amount: $23,200.00 $23,200.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14319-12-000-0

Estimate Summary By Project

Estimate Number: 0020

03/10/2014

Project Number 351010-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

9080 004-0029     EXTRA WORK - SY  .000 .000

 108.950 123.889

Remove and replace conc slope paving

                                                            

123.889 $13,497.71 $13,497.71

9090 004-0012     EXTRA WORK - EA  .000 .000

 7370.400 .500

Drop Inlet 1019A TP E Triple Curb Inlet

                                                            

.500 $3,685.20 $3,685.20

Category Amount: $17,182.91 $17,182.91

Project Total Amount: $94,348.36 $2,831,899.62


